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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1. Contract Totals: P00018

                          PRIOR TOTAL           THIS ACTION         REVISED TOTAL

Funded for Firm

Fixed Price:              $29,453,447.90        $67,220.86          $29,520,668.76

Total Contract

Amount:                   $29,453,447.90        $67,220.86          $29,520,668.76

* This modification P00018 follows P00013 for funding purposes.

2. The Parties agree that the purpose of this modification P00018 is to:

   a. make a one time payment in the amount of $39,289.46 to clean the SICPS cables on 54 M1068A3 vehicles at Ft. Hood, TX.  Settlement

is based on contractor proposal (SPD-M015-20, REVISION 1) dated 28 June, 2004

   b. make a one time payment in the amount of $27,931.40 for additional effort (1. install T150 Track, install Belly Armor Mounting

Provisions, remove the APU from 7 Vehicles, install M17 Laser Protective Periscopes and transfer vehicles to Ft. Hood, TX) on 10

vehicles.  Settlement is based on the contractors proposal (SPD-M015-21, REVISION 3) dated 3 August, 2004.

             The above negotiated proposal is offset as follows:

             10 vehicle Mission equip exchange effort    $56,147.73  Credit

             Contractor purchase of NBC material:          ($168.65) Debit (settlement based on contractor proposal dated 10 Aug 04)

             Contractor purchase of Tents and poles:    ($28,047.68) Debit (settlement based on contractor proposal dated 10 Aug 04)

             Total owed to the contractor after debit:   $27,931.40

   c. change the Inspection and Acceptance point for 8 of the 48 vehicles under CLIN 00013AA.  The Inspection and Acceptance point for 8

vehicles being shipped to Ft. Carson is changed from Destination to Origin.   The remaining 40 vehicles will retain the Inspection and

Acceptance point as Destination.

3. Both Parties Agree:

   a. section A, B, and G are modified to incorporate changes reflected in this modification.

   b. the total contract price is increased by $67,220.86 from $29,453,447.90 to $29,520,668.76

4. That, except as provided herein, all other terms and conditions of this contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 004 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0013AA        PRODUCTION QUANTITY                                        48          EA   $  60,957.50897  $      2,925,960.43              ___________________                                                          ______________   __________________

              NOUN: M577A3 TO M1068A3 CONVERSION

              PRON: 7248C00172    PRON AMD: 03    ACRN: AH

              AMS CD: 31200496008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

                The Inspection and Acceptance point for 8 vehicles

                going to Ft. Carson is changed from Destination

                to Origin.

                The Inspection and Acceptance point for the

                remaining 40 vehicles is Destination

                Inspection and Acceptance: Origin                        8 vehicles

                Inspection and Acceptance: Destination                   40 vehicles

                              (End of narrative E002)

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY3316D002  Y00000    M                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               48           31-JUL-2004

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0016          SECURITY CLASS: Unclassified

0016AA        M & O, TEARDOWN, INSPECTION AND ANALYSIS                    1          LO                    $         39,289.46              ________________________________________                                                      __________________

              NOUN: CLEANING OF SICPS CABLES

              PRON: 7238C01472    PRON AMD: 02    ACRN: AM

              AMS CD: 31200496010

                1 Lot consists of cleaning the SICPS cables

                on 54 each M1068A3 Vehicles at Ft. Hood

                Texas, IAW contractor proposal SPD-M015-20

                REVISION 1 dated 28 June 2004.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2004

                            $        39,289.46
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0017          SECURITY CLASS: Unclassified

0017AA        M & O, TEARDOWN, INSPECTION AND ANALYSIS                    1          LO                    $         27,931.40              ________________________________________                                                      __________________

              NOUN: MODS TO 10 M577A3 VEH F/ 4ID

              PRON: 7248C02672    PRON AMD: 02    ACRN: AK

              AMS CD: 31200496008

                1 Lot consists of the work effort to

                (install T-150 track, install Belly Armor Mounting

                Provisions, remove the APU from 7 of the 10

                vehicles, install M17 Laser Protective Periscopes

                and transport the vehicles to Ft. Hood TX)

                IAW letter "A" in UDLP's proposal SPD-M015-21

                (Revision 3) dated on 3 August, 2004

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2004

                            $        27,931.40
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0016AA  7238C01472             AM       2        $               0.00  $          39,289.46            $          39,289.46

        31200496010                   3ZGB05

        A13P30107204

0017AA  7248C02672             AK       2        $               0.00  $          27,931.40            $          27,931.40

        31200496008                   4ZGB01

        A14P30087272

                                                                           _________________

                                                         NET CHANGE    $          67,220.86

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AK        21   42033000045R5R03P31200425FB  S20113                W56HZV           $          27,931.40

Army                 AM        21   32033000035R5R03P31200425FB  S20113                W56HZV           $          39,289.46                                                                                                          __________________

                                                                                          NET CHANGE    $          67,220.86

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      29,453,447.90              $          67,220.86              $      29,520,668.76
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